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AGOR 27/28 Phase Il

Progress Report (Technical)

S. Zoltan Kelety, SIO Marine Superintendent
Nimitz Marine Facility

297 Rosecrans St

San Diego CA 92106

Contract Number: N0001412C0305

1. This report covers SIO activities during the month of August 2014.

2. Shipyard Representative biweekly reports and this report were delivered on schedule.

3. The work accomplished included Scripps technical review of questions posed by NAVSEA and
PEO Ships concerning Dakota Creek Industries (DCI) inquiries on the specifics of OCEAN
AGOR design. The shipyard representative report, submitted separately, details specific DCI
required submissions, ship checks and drawings reviewed against technical standards. SIO
continues to review technical manuals and attend factory acceptance tests.

4. SIO participated in Phase 111 discussions 6 August and OCEAN AGOR design review 19-20
August, as well as SALLY RIDE christening 9 August.

5. SALLY RIDE remains behind on construction. DCI does not have sufficient production workers
to return to promulgated schedule. DCI recently requested an additional nine week extension
on the delivery date for NEIL ARMSTRONG; PEO Ships rounded this request to three
months pushing back delivery to April 2015. While no official change was made to SALLY
RIDE’s delivery date, it is assumed her delivery would be delayed by the same amount. Since the
design review in August, on-site representatives report zero progress on electrical systems on
SALLY RIDE (all efforts being devoted to NEIL ARMSTRONG). At this point, joiner work is
being held up as cabling needs to be pulled behind bulkheads and there is little incentive to erect
bulkheads that will impede cable pulling. Taken as a whole, this certainly implies that the gap
between construction completions on the two ships will further increase. As NEIL
ARMSTRONG continues to fall behind with nearly the full complement of shipyard production
devoted to her, there is little reason to believe DCI will make an substantial correction to the
delays on SALLY RIDE and she may be delivered even later than September 2015 (April 2015
plus six months). As MELVILLE will be placed out of service at the end of September 2014, this



represents almost one year to keep the MELVILLE crew employed and engaged for transition to
SALLY RIDE.
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